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Planned City Centre Road Closures —
October & November 2026

Location Date
October 2026
St James’ Park — full season road closures for home matches From 15t August 2026 Until 30t May 2027

Strawberry Lane
St James’ Street
St James’ Terrace
West Back St James’ Street
Leazes Terrace
Terrace Place

St Andrews Street
Leazes Park Road
Strawberry Place
Barrack Road
Gallowgate

Specific Timings for closures: Closures include a combination of vehicles and barriers at key points

e  Back St James’ Street, Leazes Terrace and Terrace
Place (up to St James’ Street)- 2 hours before kick
off until 30 mins after final whistle

e  Strawberry Place (from A189 Barrack Road to
Strawberry Lane)- An hour and half before kick off
to 30 mins after final whistle

e  Barrack Road and Gallowgate (both directions
between St James’ Boulevard and Stanhope Street-
from final whistle to for approx. 20 mins

e All other roads- from 60 mins before kick off for a
duration of 45 mins and 30 mins after final whistle

(for additional queries please contact Streetworks at
Newcastle City Council here) To ensure public safety to and from the ground

Worswick Street 1st October 2026- 9t March 2027
Diversionary routes will be in place

To allow development works to adjacent buildings on Worswick
Street

Wellington Street 1st October 2026- 15t March 2027

For RG Group to carry out works to upgrade external envelope of
blocks A,B and C at Wellington Street Plaza

Blandford Square (back of Westmorland Road North) 1t October 2026- 15t March 2027
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For roof repair works at Discovery Museum with scaffolding in situ

Forth Street Tunnel (Orchard Street Tunnel)- pedestrians and
vehicles

15t October- 31t December 2026
Diversions in place during work days

Closures at various times over the duration of the works to paint
brickwork, widen pavement cleansing and general refurbishment

Bottlehouse Street/ Glasshouse Street

1st- 26t October 2026 (19:00- 01:30/ 05:00)
Phased evening works

For carriageway resurfacing works

John Dobson Street (Northbound)

1st October 2026 — 2" June 2027

Diversion route in place- via Market Street East to New Bridge Street
Roundabout with bus lane restrictions suspended

To facilitate logistics for next phase of Pilgrim Quarter development

Bath Lane (full footpath closure)

1st— 30t October 2026

Works being undertaken require full footpath closure with
diversionary route in place

Dale Street (Yellow Rose Lane)

1st - 9th October 2026

For the safe installation of new below ground road drainage (Section
278 works)

Shakespeare Street

11th- 13th (08:00- 08:00)
24th- 25th (14:00- 08:00)
26th- 27th (08:00- 08:00)
315t October- 15t November (14:00- 08:00)

For the safe loading and unloading of equipment

Pottery Lane

15t October 2026- 315t March 2027
Diversions routes will be in place for the duration of the works

To facilitate carriageway widening, installation of pipes for district
heating system and resurfacing

Bottlehouse Street/ Glasshouse Street

1st- 26th October 2026 (evening works)
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For carriageway resurfacing works

Scotswood Road (A695) 1st October 2026- 4th February 2028 (19:00- 07:00)

Closures only expected to take approx. 2-3 consecutive nights up to
2-4 times throughout the work schedule
Diversions will be in place

Two Ball Lonnen- Cedar Road 15t October- 15t November 2026

Diversions in place for Convent Road, Lonnen Avenue, Linden
Avenue and Two Ball Lonnen

For essential works

Forth Banks 1st October 2026- 7th February 2027

Evening closures (19:00- 06:00) with occasional (if required) works
(09:30- 15:30)

Pedestrian access maintained and cyclists will be required to
dismount

For resurfacing works

Scotswood Road (Rye Hill) A695 1st October — 8t November 2026 (19:00- 05:00)

Access to NCL College Car park will be maintained for majority of
works

For resurfacing works

Wingrove Road 1st - 2nd October 2026

Diversionary route will be in place

Diana Street 15t October- 31t December 2026

Diversions in place

Forth Lane (footway) 1st- 9th October 2026

To facilitate access for scaffolding during works to adjacent building
overhead

Railway Terrace 13th- 14th October 2026

Diversion in place

Walker Road/ Glasshouse Bridge 19th October- 7th December 2026

For Scaffold Installation, works and scaffold removal to install lights
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Osborne Terrace
Affected Roads:

Jesmond Road
Central Motorway East A167M

1st October- 2" November 2026

Diversions in place

Grey Street

26th- 27t October 2026 (20:00- 02:00)

Diversions will be in place via Bigg Market, St Nicholas Square,
Mosely St, Swan House Roundabout and Pilgrim Street

To facilitate building cleansing and external maintenance works

Hood Street

26t- 30t October 2026 (08:00- 18:00)

To facilitate a crane lift required for installation of air conditioning
units

Carliol Square

30th October- 29th November 2026 (18:00- 22:00)

(2 day works weather and high wind dependent)

Proposed contingency dates: 30th October to 15t November 2026
27t November to 29t November 2026

Contingency dates would see works progress between 18:00- 22:00

To facilitate essential crane works

Fenwick Christmas Window Install and Reveal

315t October- 2" November

Diversions in place and affected roads are:
Blackett Place, Brunswick Place, Lisle Street and Northumberland
Street

To ensure the safe and secure installation of Fenwick Christmas
Window reveal for 2026

Location Date
November 2026
Sandhill 2nd — 3rd November 2026 (23:30- 05:00)

Diversions will be in place

To facilitate crane/ cherry picker access for glass replacement works
at Mansion House Chambers, Close
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Shakespeare Street 3rd- 8th (08:00- 08:00)
9th- 11th (08:00- 08:00)
14th- 18th (14:00- 08:00)

For safe loading and unloading

Haddricks Mill Road 29t November — 37 December 2026
Temporary lane restrictions and prohibited right turn movements

To repair defective manhole cover and repairs to carriageway

Additional Information (1)

Notice of Experimental Traffic Regulation Order to introduce a Red Route on
Blackett Street
The Order will come into operation on 7 September 2026 and will:

(a) introduce a 24-hour red route restriction on both sides of Blackett Street, between Percy Street and Northumberland
Street, including verges and footways. This means no stopping at any time for any purpose.

The restriction will not apply to buses at bus stop clearways, emergency service vehicles on operational duty, Council or
statutory undertaker vehicles carrying out maintenance, licensed taxis dropping off or picking up passengers, Royal Mail
postal vehicles, vehicles required by law to stop, vehicles stopped to avoid an accident, vehicles prevented from moving by
circumstances beyond their control, or vehicles displaying a disabled person’s badge while allowing a disabled person to
enter or leave the vehicle. Taxis, Royal Mail vehicles and disabled badge holders must not stop in red route bus stop
clearways.

This Order does not change the existing City of Newcastle upon Tyne (Bus Lanes) Traffic Regulation Order 2014. The section
of Blackett Street covered by the red route will remain a Bus Gate.

(b) designate part of Blackett Street as a loading-only parking place for any vehicle.
This loading place will operate at all times, every day.
(c) suspend the existing “no waiting at any time” restrictions on Blackett Street.

The Order is intended to support the efficient movement of public transport and improve safety for pedestrians and
cyclists.

The Order will remain in force for up to 18 months. During this period, consideration will be given to making the Order
permanent.

Further details are available at www.letstalknewcastle.co.uk under “Traffic related consultations”.
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Additional Information (2)

Grainger Town Multi Storey Car Parking Variation

From 30 September 2026, changes will be introduced at
Grainger Town Multi Storey Car Park as follows:

On Fridays and Saturdays, the car park will close at midnight and reopen at 6am the following
morning. The 50p per hour evening parking charge between 7pm and midnight on Fridays and
Saturdays will be removed.



